
River Corridor Closure Contract
Contract No. DE-AC06-05RL14655

Section B
A000

Table B.2

Quantity Unit1 Manual Non-Manual CLIN 1 CLIN 2 CLIN 3

100 Area

100-B/C Area

Regulatory Support 41.01.01.02 1 LS 0 10,690 $158,753 $612,392 $8,113 $75,915 $116,173 $971,346 $971,346

Confirmatory Sampling Sites 41.01.01.03 6 EA 78 4,654 $275,929 $29,593 $145,517 $25,125 $17,691 $493,856 $493,856

Liquid Waste Site Remediation 41.01.01.04 24,244 LCY 70 300 $9,141 $38,728 $4,018 $6,725 $1,643 $60,256 $60,256

Waste Site Remediation 41.01.01.05 184,360 LCY 24,719 38,265 $1,528,447 $3,550,298 $328,043 $1,006,996 $240,437 $6,654,221 $6,654,221

Burial Ground Remediation 41.01.01.06 65,149 LCY 977 1,669 $67,200 $203,325 $5,606 $36,562 $8,767 $321,461 $321,461

D4 - Buildings 41.01.01.07 5,401 SF 231 244 $11,141 $30,633 $1,634 $4,162 $11,239 $58,809 $58,809

D4 - Remaining Facilities 41.01.01.07 1 LS 7,167 3,041 $304,384 $441,672 $197,818 $115,697 $250,354 $1,309,925 $1,309,925

Interim Safe Storage 41.01.01.08 1 LS 69,877 43,821 $5,750,417 $3,270,229 $4,239,138 $1,044,734 $3,090,579 $17,395,098 $17,395,098

100-D Area

Regulatory Support 41.01.02.02 1 LS 0 15,471 $37,553 $1,104,080 $1,919 $114,865 $174,136 $1,432,553 $1,432,553

Confirmatory Sampling Sites 41.01.02.03 27 EA 546 19,534 $1,142,228 $150,416 $824,394 $146,881 $112,651 $2,376,570 $2,376,570

Liquid Waste Site Remediation 41.01.02.04 14,325 LCY 11,417 26,803 $980,116 $1,788,300 $214,275 $512,449 $262,380 $3,757,521 $3,757,521

Waste Site Remediation 41.01.02.05 36,683 LCY 6,320 8,457 $342,658 $1,107,671 $73,794 $284,885 $166,745 $1,975,753 $1,975,753

Burial Ground Remediation 41.01.02.06 769,935 LCY 201,609 71,373 $5,572,393 $23,038,824 $837,989 $5,640,968 $4,342,139 $39,432,314 $39,432,314

D4 - Buildings 41.01.02.07 49,140 SF 36,035 35,329 $1,772,089 $4,126,355 $376,507 $839,199 $1,580,975 $8,695,124 $8,695,124

D4 - Retention Basins 41.01.02.07 3,592 LCY 9,821 7,165 $270,025 $1,345,938 $39,595 $206,363 $426,696 $2,288,616 $2,288,616

100-F Area

Regulatory Support 41.01.03.02 1 LS 0 7969 $32,544 $552,447 $1,663 $57,727 $54,516 $698,897 $698,897

Confirmatory Sampling Sites 41.01.03.03 23 EA 0 647 $39,415 $266 $5,670 $2,407 $1,339 $49,097 $49,097

Liquid Waste Site Remediation 41.01.03.04 2,811 LCY 25,710 49,873 $1,980,503 $4,683,945 $429,815 $1,095,474 $574,944 $8,764,680 $8,764,680

Waste Site Remediation 41.01.03.05 30,264 LCY 3,838 6,655 $261,880 $759,593 $57,128 $201,531 $35,886 $1,316,018 $1,316,018

Burial Ground Remediation 41.01.03.06 664,013 LCY 164,660 74,174 $5,464,893 $15,331,526 $760,605 $3,972,735 $1,774,934 $27,304,692 $27,304,692

D4 - Retention Basins 41.01.03.07 222 LCY 8,027 6,545 $335,014 $1,029,592 $49,124 $162,915 $199,053 $1,775,699 $1,775,699

100-H Area

Design 41.01.04.01 1 LS 0 7,557 $303,692 $255,536 $13,300 $40,012 $26,638 $639,179 $639,179

Regulatory Support 41.01.04.02 1 LS 0 8,173 $51,560 $544,344 $2,635 $59,743 $82,485 $740,766 $740,766

Confirmatory Sampling Sites 41.01.04.03 18 EA 252 10,474 $617,140 $70,104 $462,441 $60,889 $87,629 $1,298,203 $1,298,203

Liquid Waste Site Remediation 41.01.04.04 4,988 LCY 575 1,576 $61,518 $116,471 $13,405 $36,985 $21,051 $249,430 $249,430

Waste Site Remediation 41.01.04.05 21,752 LCY 1,696 3,228 $124,897 $327,213 $27,182 $76,074 $90,802 $646,168 $646,168

Burial Ground Remediation 41.01.04.06 201,266 LCY 44,534 28,825 $1,817,662 $4,491,870 $223,383 $1,212,975 $1,608,245 $9,354,135 $9,354,135

D4 - Buildings 41.01.04.07 560 SF 698 187 $24,087 $41,267 $16,620 $6,336 $17,584 $105,894 $105,894

D4 - Retention Basins 41.01.04.08 222 LCY 6,497 9,590 $515,555 $876,633 $211,048 $265,538 $412,766 $2,281,539 $2,281,539

Interim Safe Storage 41.01.04.08 1 LS 3,068 8,687 $758,866 $3,207,973 $273,047 $325,909 $127,993 $4,693,788 $4,693,788

100-K Area

Regulatory Support 41.01.05.02 1 LS 0 27,598 $331,442 $1,676,666 $16,937 $199,349 $304,865 $2,529,259 $2,529,259

Confirmatory Sampling Sites 41.01.05.03 49 EA 816 30,175 $1,757,633 $213,761 $1,248,378 $179,754 $402,937 $3,802,462 $3,802,462

Liquid Waste Site Remediation 41.01.05.04 99,047 LCY 16,843 19,060 $794,404 $3,590,899 $170,791 $909,493 $275,340 $5,740,926 $5,740,926

Waste Site Remediation 41.01.05.05 313,918 LCY 48,317 62,341 $2,522,422 $8,547,774 $551,264 $2,117,434 $3,613,838 $17,352,732 $17,352,732

Burial Ground Remediation 41.01.05.06 166,683 LCY 42,723 42,427 $2,298,452 $4,294,390 $243,941 $1,269,494 $429,974 $8,536,252 $8,536,252

D4 - Buildings 41.01.05.07.A 427,831 SF 314,715 138,817 $13,728,012 $20,115,628 $7,871,077 $3,924,843 $9,561,392 $55,200,952 $55,200,952

D4 - Retention Basins 41.01.05.07.C 555,929 LCY 105,831 86,047 $4,404,828 $13,571,357 $645,896 $2,057,312 $4,731,311 $25,410,704 $25,410,704

Performance 
Plan Work 
Breakdown 
Structure

Total Target 
Cost*                  

$

TABLE B.2 SCHEDULE OF QUANTITIES AND TARGET COST

Activity Description

Total 
Subcontract 
Costs (less 

contingency and 
escalation)                 

$

Proposed Labor Hours
Total Labor 
Costs (less 

contingency and 
escalation)              

$

Quantities Materials/ 
Equipment/ 

Supplies (less 
contingency and 

escalation)                     
$

All Other Costs 
(less contingency 

and escalation)               
$

Target Cost

Contingency                 
$

Escalation                 
$

* Sum of CLIN 1, CLIN 2, and CLIN 3
This Table excludes incumbent employee pension cost 1 of 4 in Table B.2

Conformed Through A000



River Corridor Closure Contract
Contract No. DE-AC06-05RL14655

Section B
A000

Table B.2

Quantity Unit1 Manual Non-Manual CLIN 1 CLIN 2 CLIN 3

Performance 
Plan Work 
Breakdown 
Structure

Total Target 
Cost*                  

$

TABLE B.2 SCHEDULE OF QUANTITIES AND TARGET COST

Activity Description

Total 
Subcontract 
Costs (less 

contingency and 
escalation)                 

$

Proposed Labor Hours
Total Labor 
Costs (less 

contingency and 
escalation)              

$

Quantities Materials/ 
Equipment/ 

Supplies (less 
contingency and 

escalation)                     
$

All Other Costs 
(less contingency 

and escalation)               
$

Target Cost

Contingency                 
$

Escalation                 
$

D4 - Remaining Facilities 41.01.05.07.B 1 LS 23,760 7,594 $274,354 $3,520,900 $42,567 $438,728 $843,955 $5,120,504 $5,120,504

Interim Safe Storage 41.01.05.08 1 LS 198,033 103,127 $15,098,153 $9,074,464 $12,405,073 $2,791,658 $6,590,791 $45,960,139 $45,960,139

100-N Area

Design 41.01.06.01 1 LS 0 9,856 $430,755 $294,058 $18,865 $60,708 $74,144 $878,530 $878,530

Regulatory Support 41.01.06.02 1 LS 0 39,790 $243,014 $2,691,061 $12,418 $287,179 $453,581 $3,687,254 $3,687,254

Confirmatory Sampling Sites 41.01.06.03 11 EA 294 10,432 $609,098 $80,767 $355,744 $55,371 $171,436 $1,272,417 $1,272,417

Waste Site Remediation 41.01.06.05 814,956 LCY 81,232 94,276 $3,757,181 $13,913,066 $821,333 $3,286,045 $4,308,556 $26,086,181 $26,086,181

D4 - Buildings 41.01.06.07 305,429 SF 327,219 125,420 $11,362,390 $34,467,624 $6,391,196 $9,466,243 $9,733,436 $71,420,889 $71,420,889

D4 - Retention Basins 41.01.06.07 95,559 LCY 17,771 17,744 $903,888 $2,388,300 $132,540 $351,966 $901,849 $4,678,543 $4,678,543

D4 - Remaining Facilities 41.01.06.07 1 LS 60,783 47,528 $2,323,969 $7,415,272 $500,131 $2,002,685 $2,859,216 $15,101,273 $15,101,273

Interim Safe Storage 41.01.06.08 1 LS 195,900 128,692 $16,174,649 $6,567,005 $11,225,459 $4,316,308 $5,041,844 $43,325,265 $43,325,265

100 Area Remaining Sites

Design 41.01.07.01 1 LS 0 6,146 $253,816 $202,482 $11,116 $32,251 $18,442 $518,106 $518,106

Regulatory Support 41.01.07.02 1 LS 405 7,620 $342,099 $2,558,695 $72,325 $277,636 $491,330 $3,742,085 $3,742,085

Confirmatory Sampling Sites 41.01.07.03 5 EA 216 6,436 $387,751 $59,352 $411,660 $43,908 $25,305 $927,977 $927,977

Waste Site Remediation 41.01.07.04 323,161 LCY 17,852 20,695 $881,733 $2,707,236 $181,738 $682,814 $410,481 $4,864,002 $4,864,002

D4 - Buildings 41.01.07.05 10,800 SF 7,232 3,126 $329,803 $397,174 $195,773 $71,399 $267,698 $1,261,847 $1,261,847

200 Area
Waste Operations

ERDF - Construction 41.02.01.09 6,666,667 MTONS 1,241 51,497 $2,979,292 $31,129,215 $1,128,580 $1,298,860 $5,292,310 $41,828,257 $41,828,257

ERDF - Closure 41.02.01.09 1 LS 0 0 $0 $1,399,985 $0 $34,160 $445,463 $1,879,608 $1,879,608

ERDF - Operations/Disposal 41.02.01.09 5,280,000 MTONS 137,803 284,596 $16,765,437 $58,841,905 $6,457,007 $8,456,557 $13,582,301 $91,316,598 $6,848,809 $5,937,800 $104,103,207

ERDF - Transportation 41.02.01.09 5,280,000 MTONS 552,431 130,452 $7,976,965 $63,693,912 $2,979,395 $7,527,604 $12,330,463 $86,121,639 $5,272,976 $3,113,724 $94,508,339

300 Area
308 Building

D4 - Buildings 41.03.01.07 60,024 SF 158,227 50,268 $8,634,371 $4,055,775 $6,670,615 $4,079,311 $3,938,925 $27,378,997 $27,378,997

324 Building

Waste Site Remediation 41.03.02.05 542 LCY 737 1,290 $51,604 $165,163 $11,180 $46,049 $54,554 $328,551 $328,551

D4 - Buildings 41.03.02.07 87,815 SF 316,756 165,697 $15,474,066 $18,970,248 $7,959,968 $8,921,296 $5,259,914 $56,585,491 $56,585,491

D4 - Remaining Facilities 41.03.02.07 1 LS 2,184 967 $101,977 $119,900 $60,534 $54,887 $34,567 $371,864 $371,864

325 Building

Waste Site Remediation 41.03.03.05 5,606 LCY 718 1710 $61,994 $170,168 $13,379 $49,816 $80,849 $376,205 $376,205

D4 - Buildings 41.03.03.07 47,731 SF 448,826 117,474 $22,298,714 $7,957,298 $17,084,369 $9,855,164 $13,373,698 $5,845,689 $64,723,553 $70,569,242

326 Building

D4 - Buildings 41.03.04.07 22,661 SF 178,023 46,738 $8,837,857 $2,950,918 $6,767,301 $3,997,376 $5,346,480 $158,541 $27,741,391 $27,899,932

327 Building

D4 - Buildings 41.03.05.07 24,233 SF 175,400 104,178 $6,526,453 $13,263,950 $2,547,486 $4,648,891 $3,855,079 $30,841,859 $30,841,859

329 Building

D4 - Buildings 41.03.06.07 31,745 SF 110,714 29,064 $5,503,898 $1,813,967 $4,215,734 $1,213,374 $3,202,038 $15,949,012 $15,949,012

331 Building

Confirmatory Sampling Sites 41.03.08.03 3 EA 36 1,210 $69,964 $12,039 $52,426 $5,975 $8,275 $148,679 $148,679

Waste Site Remediation 41.03.08.05 871 LCY 839 2,657 $93,608 $140,227 $20,260 $33,788 $78,802 $366,684 $366,684

* Sum of CLIN 1, CLIN 2, and CLIN 3
This Table excludes incumbent employee pension cost 2 of 4 in Table B.2
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D4 - Buildings 41.03.08.07 54,743 SF 298,854 80,214 $14,818,765 $5,262,446 $11,266,091 $6,443,701 $9,189,725 $1,764,928 $45,215,800 $46,980,728

300 Area Remaining Sites

Design 41.03.07.01 1 LS 0 17,018 $683,636 $687,284 $31,681 $133,400 $132,036 $1,668,037 $1,668,037

Regulatory Support 41.03.07.02 1 LS 2,357 68,926 $1,656,357 $4,285,691 $105,122 $583,970 $996,786 $7,627,925 $7,627,925

Confirmatory Sampling Sites 41.03.07.03 7 EA 276 8,926 $525,016 $73,485 $351,510 $50,118 $62,030 $1,062,159 $1,062,159

Waste Site Remediation 41.03.07.05 933,474 LCY 139,623 234,813 $9,440,355 $22,333,338 $2,049,050 $5,859,788 $6,875,580 $46,558,110 $46,558,110

Burial Ground Remediation 41.03.07.06 224,747 LCY 84,338 101,337 $3,666,664 $11,158,387 $664,441 $2,934,708 $1,573,185 $19,997,385 $19,997,385

D4 - Buildings 41.03.07.07 1,073,719 SF 1,303,088 499,873 $61,551,271 $60,651,505 $40,291,067 $22,336,268 $27,162,582 $187,034,384 $24,958,310 $211,992,694

D4 - Retention Basins 41.03.07.07 257,098 LCY 1,663 692 $26,926 $217,204 $3,948 $19,481 $63,163 $330,722 $330,722

D4 - Remaining Facilities 41.03.07.07 1 LS 3,180 1,513 $58,428 $402,443 $8,567 $78,964 $96,213 $644,615 $644,615

400 Area

Regulatory Support 41.04.01.02 1 LS 161 4,369 $218,760 $367,934 $17,692 $56,399 $146,746 $807,531 $807,531

Waste Site Remediation 41.04.01.05 19,329 LCY 28 226 $6,448 $19,153 $3,038 $5,112 $11,427 $45,178 $45,178

D4 - Buildings 41.04.01.07 178,000 SF 61,804 39,166 $2,379,719 $5,723,207 $837,370 $978,379 $2,516,078 $12,434,753 $12,434,753

600 Area

Design - Remediation Design Solution 41.06.01.01 1 LS 0 6,723 $490,991 $4,443 $21,503 $51,174 $264,977 $833,088 $833,088

Design - Remediation 618-10 & 618-11 41.06.01.01 1 LS 0 16,263 $1,168,719 $286,925 $53,963 $2,508,690 $136,690 $4,154,987 $4,154,987

618-10 Burial Ground Remediation 41.06.01.06 293,669 LCY 245,131 232,983 $14,269,468 $17,212,399 $1,539,260 $17,257,523 $9,093,139 $59,371,788 $59,371,789

618-11 Burial Ground Remediation 41.06.02.06 235,587 LCY 316,746 224,590 $13,541,456 $27,029,337 $1,566,562 $23,052,506 $13,679,224 $1,638,813 $77,230,272 $78,869,085

Operate/Close Utilities

100 Area 41.01.09.15 1 LS 26,971 20,376 $975,171 $3,959,323 $42,817 $234,377 $787,714 $5,999,402 $5,999,402

200 Area 41.02.09.15 1 LS 1,675 1,263 $60,302 $240,157 $2,648 $14,201 $47,959 $365,267 $365,267

300 Area 41.03.09.15 1 LS 249,750 188,531 $9,748,798 $40,084,988 $454,339 $2,344,319 $7,955,052 $60,587,495 $60,587,495

400 Area 41.04.09.15 1 LS 2,526 1,906 $98,641 $358,109 $4,596 $21,647 $122,692 $605,685 $605,685

600 Area 41.06.09.15 1 LS 0 0 $0 $0 $0 $0 $0 $0 $0

Surveillance and Maintenance

100 Area 41.01.08.10 1 LS 61,615 30,953 $1,367,078 $5,489,713 $60,135 $389,630 $1,104,338 $8,410,894 $8,410,894

200 Area 41.02.02.10 1 LS 9,940 4,996 $213,762 $885,676 $9,403 $62,470 $177,037 $1,348,349 $1,348,349

300 Area 41.03.09.10 1 LS 357,003 179,302 $8,892,247 $30,407,823 $426,197 $2,238,550 $6,342,709 $48,307,526 $48,307,526

400 Area 41.04.02.10 1 LS 7,226 3,628 $179,902 $615,576 $8,622 $45,302 $215,770 $1,065,172 $1,065,172

600 Area 41.06.03.10 1 LS 1,244 622 $30,831 $105,953 $1,479 $7,779 $21,656 $167,698 $167,698

Final Closure 

Regulatory Support 41.07.01.02 1 LS 216 37,815 $3,015,523 $172,027 $925,668 $426,029 $710,745 $5,249,992 $5,249,992

Miscellaneous Restoration 41.07.01.12 1 LS 65,875 17,384 $686,232 $5,775,974 $29,982 $1,375,241 $1,231,867 $9,099,296 $9,099,296

Stewardship Preparation 41.07.01.13 1 LS 0 62,084 $3,788,492 $222,701 $166,798 $655,148 $756,761 $5,589,900 $5,589,900

Independent Closure Reviews 41.07.01.14 1 LS 0 7,309 $158,084 $1,056,621 $6,907 $157,851 $215,993 $1,595,456 $1,595,456

Management and Support

Management and Support 41.08.01.11 1 LS 0 1,366,401 $105,628,292 $6,721,371 $30,073,437 $13,342,850 $23,745,012 $179,510,962 $179,510,962

Transition

Transition 41.09.00.16 1 LS 0 24,856 $2,238,169 $39,375 $2,481,414 $298,188 $141,767 $5,198,913 $5,198,913

TOTAL $7,413,588 $6,018,777 $466,782,250 $668,010,397 $202,845,184 $206,648,225 $249,890,563 $1,452,915,310 $191,452,739 149,808,570$      $1,794,176,619

* Sum of CLIN 1, CLIN 2, and CLIN 3
This Table excludes incumbent employee pension cost 3 of 4 in Table B.2
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1Legend
LS - Lump Sum                             SF - Square Feet Totals may not add due to rounding
EA - Each                                      MTONS - Metric Tons 
LCY - Loose Cubic Yards

* Sum of CLIN 1, CLIN 2, and CLIN 3
This Table excludes incumbent employee pension cost 4 of 4 in Table B.2
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